
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, January 05, 2010 
From: James Augustyn, On-Scene Coordinator 

EPA Region 5 Records Ctr. 

349604 

To: Jason El-Zein, USEPA 
Linda Nachowicz, USEPA 
NRC Duty Officer, National Response 
Center 
Sally Jansen, USEPA 
Mark Dumo, USEPA 
Bob Princic, OEPA 
Terry Shilling, City of Elyria 

Subject: Final POLREP 
General Industries 
154 01iveStreet, Elyria, OH 
Latitude: 41.3722000 
Longitude: -82.0856000 

POLREP No. Site #: 
Reporting Period: 11/30/09-1/5/10 D.O. #: 

David Chung, USEPA 
William Messenger, USEPA 
Kevin Clouse, OEPA 

Mike Chezik, DOI 
Nola Hicks, USEPA 
Jeff Kelley, USEPA 

Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

7/16/2009 
10/12/2009 
1/5/2010 
1/5/2010 

Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5QG 
013 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
68-S5-03-01 

Site Description 
See POLREP #1 for details 

Current Activities 
On November 30, ERRS continued loading asbestos-containing waste material (ACWM) into 
trucks for off-site disposal and the washing of concrete surfaces within the western portion of 
the Courtyard area. An ERRS subcontractor began the installation of the permanent security 
fence along the perimeter of the Site. An ERRS subcontractor began the erection of 
scaffolding inside Building 15 in preparation for the removal of the damaged asbestos-
containing roofing material. 

On December 1, ERRS continued loading ACWM into trucks for off-site disposal, the 
washing of concrete surfaces, confinued the installation of the permanent security fence along 



the perimeter of the Site, and continued the erection of scaffolding inside Building 15. 

On December 2, ERRS decontaminated some of the heavy equipment in preparation for 
demobilization, continued installation of the permanent security fence along the perimeter of 
the Site, confinued erection of scaffolding inside Building 15, and the removal and 
containerization of ACWM from the facility waste compactor and the opening of the 
commercial blue dumpster on the Site. 

On December 3, ERRS continued decontamination of some of the heavy equipment in 
preparation for demobilization, cleaning of the driveway and project trailer area, continued 
the installation of the permanent security fence, and continued the erection of scaffolding 
inside Building 15. ERRS crew worked half day today because of weather (rain). 

On December 4, ERRS continued cleaning residual debris along the sidewalk and portion of 
the street along Olive Street and Taylor Street, completed the installation of the permanent 
security fence along the southern and western perimeter of the Site, and continued the 
erection of scaffolding inside Building 15. 

On December 7 and 8, ERRS completed the removal of the damaged roof in Building 15. 

On December 9, ERRS consolidated wastes from drums, small containers and totes; and re-
excavated and re-sampled areas which exceeded the clean-up criteria. Work activities 
terminated at noon due to severe weather. 

On December 10, ERRS continued consolidation of wastes from drums, small containers and 
totes, re-excavated and re-sampled areas which exceeded the clean-up criteria, removed the 
temporary fence from the Site; and completed the clean-up of the surface debris along the 
sidewalk and street. 

On December 11, ERRS continued the consolidation of wastes from drums, small containers 
and totes, ERRS subcontractor begin the removal of the scaffolding from Building 15, and 
the Ohio EPA arrived on Site to transport sixteen (16) mercury switches to Bowling Green 
State University for recycling. 

On December 14, ERRS continued the consolidation of wastes from drums, small containers 
and totes, continue the removal of the scaffolding from Building 15, and re-cleaned the 
concrete surface of five (5) ACWM areas on Site which sample results exceeded the 
clearance criteria. 

On December 15, ERRS subcontractors completed removal of the scaffolding from Building 
15. ERRS continued consolidating drum and container waste and began the removal of fuel 
oil from two USTs on Site. 

On December 16, ERRS completed removal of fuel oil from the two USTs on Site (12,000 
gallons) and began the removal of oily wastewater from the 40,000 gallon subsurface vault 
for off-site disposal. ERRS completed the removal of the consolidated oil waste generated 



from the combined drums, totes and containers. 

On December 17, ERRS completed loading ACWM into trucks for off-site disposal and 
continued the removal of oily wastewater from the 40,000 gallon subsurface vault. 

On December 18, ERRS completed removal of the oily wastewater from the 40,000 gallon 
subsurface vauU (62,175 gallons), the filling of the 40,000 gallon vauU access with large 
concrete blocks and sand, and demobilization of the EPA Command vehicle from the Site. 
City of Elyria representatives shut down the water supply to the Site. Final Site walk 
conducted with representatives from Ohio EPA and the City of Elyria. ERRS and START 
demobilized from the Site. 

On January 5, 2010, ERRS completed removal of the electrical service and 
telecommunication service from the project trailers, and the demobilization of the project 
trailer from the Site. All EPA, ERRS and START personnel and equipment demobilized 
from the Site. 

Activities performed by START from November 30 through December 18, 2009, included: 
written and photographic documentation of Site activities and conditions; observing ERRS 
on site removal activities, the collection of perimeter dust monitoring, collection of GPS 
coordinates of all asbestos final clearance sample locations; and the collection of final 
clearance asbestos soil and micro-vacuum samples. START demobilization from the Site on 
December 18, 2009. 

Planned Removal Actions 
OEPA will coordinate with Republic Services (owner of the blue comercial dumster) the 
disposal of ACWM within the dumpster and the removal of the dumpster from the site. 

Next Steps 
Project close-out. 

Key Issues 
The extent of the removal activities was limited to the restrictions within CERCLA 
regulafions. US EPA informed the Ohio EPA and the City of Elyria of the non-CERCLA 
environmental issues (USTs and intact asbestos insulation) associated with the Site. 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

Budgeted ! 

: $675,000.00 

Total To i 
Date 

$626,647.00 \ 

Remaining 

$48,353.00! 

% 

Remaining \ 

7.16% i 

TAT/START $85.000.001 $78,400.00! $85,000.001 

Intramural Costs 

7.76% I 



Total Site Costs : $760,000.00; $705,047,001 $54,953,001 7.23% 1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
545 tons (69 trucks loads) of scrap steel has been transported to Bluestar Metal Recycling 
Company for recycling. A credit of $63,045 was put back to the Site based on the recycled 
steel. 

7,841 tons (349 truck loads) of ACWM has been transported off site to the Evergreen RDF 
Landfill in Northwood, Ohio for disposal. This waste stream also included the solidified, 
non-hazardous contents from the drums and small containers. 

16 mercury vials, which were removed from the Site's instrumentation gauges, was 
transported to Bowling Green State University for recycling. 

62,175 gallons (12 tanker trucks) of oily wastewater was transported to Vickery 
Environmental, Incorporated in Vickery, Ohio for treatment and disposal. 

12,000 gallons (2 tanker trucks) of fuel oil was removed from the USTs on Site and 
transported to the Environmental Specialist facility in McDonald, Ohio for treatment and re­
use. 

400 gallons of used oil from the consolidation of the drums, small containers and totes was 
transported to the Environmental Specialist facility in McDonald, Ohio for treatment and re­
use. 
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